

# Phase III WIP History

## Delaware

## EPA

### Phase III WIP Kickoff Meeting

Meeting with Phase II Sector Leads  
March 21, 2017

2017

### Phase 6 Model Fatal Flaw Review

Identify and report model issues  
June 1 – July 31, 2017

### WIP Steering Committee Kickoff Meeting

February 28, 2018

### PSC 2-Day Retreat

Decisions on Conowingo, climate change, and draft planning targets  
December 19 & 20, 2017

### Draft Planning Targets Released

Review period begins  
December 22, 2017

### WIP Steering Committee 2<sup>nd</sup> Meeting

Approved methods for planning goals  
March 8, 2018

2018

### Draft DE Local Planning Goals Developed

Sectors given local planning goals  
March 14, 2018

### WIP Steering Committee 3<sup>rd</sup> Meeting

May 7, 2018

### Draft Planning Targets Review Period Ends

May 11, 2018

### Agricultural Sector Kickoff Meeting

June 28, 2018

### Final EPA WIP Expectations Released

Template/requirements for the WIP document  
June 20, 2018

### Developed Sector Kickoff Meeting

June 28, 2018

### Agricultural Sector 2<sup>nd</sup> Meeting

July 17, 2018

### PSC Approved Model Corrections

Included DE tax ditch issue  
July 9, 2018

### Developed Sector 2<sup>nd</sup> Meeting

July 30, 2018

### Final Planning Targets Released

Adjusted numbers based on model corrections and DE tax ditch issue  
July 19, 2018

### Agricultural Sector 3<sup>rd</sup> Meeting

August 27, 2018

### Executive Council Meeting

August 7, 2018

### Developed Sector 3<sup>rd</sup> Meeting

September 20, 2018

### PSC Meeting

Presented DE's WIP approach  
October 12, 2018

### DE Local Planning Goals Adjusted

September 2018

### DE Receives Extra Conowingo Load Allocation

October 26, 2018

### WIP Steering Committee 4<sup>th</sup> Meeting

October 29, 2018

### Government Shutdown

December 22, 2018

### Agriculture Sector 4<sup>th</sup> Meeting

December 11, 2018

### Government Reopens

January 28, 2019

### Agriculture Week Presentations

Presented plan for the Agricultural Sector  
January 17, 2019

2019

### WIP Steering Committee Meeting

Draft WIP provided for comments  
February 15, 2019

### Draft WIP Due to EPA Public Comment Period Opens

April 12, 2019

### Draft WIP Due

April 12, 2019

### Public Comment Period Closes

June 7, 2019

### Comments from EPA

June 21, 2019

### Final WIP Due to EPA

August 23, 2019

### Final WIP Due

August 23, 2019